SFOBB - Seismic Replacement Project
Status of Ongoing Construction Contracts
Week Ending April 16, 2004

SKYWAY (04-012024) Doug Coe / David Salladay
Time Elapsed — 48% Bid Opening date — December 19, 2001 http://www.newbaybridge.org
Complete — 43% Construction Began — February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm

Project Cost: $1,043M  Est. Date of Completion — August 15, 2006  http://biomitigation.org/
STATUS OF WORK:

In Completed | Project Percent

Progress | To-Date Total Complete
SUBSTRUCTURE
Pier Table 5 0 28 5%
Pier Columns 6 7 28 25%
Pier Access Casing 4 6 20 30%
FOUNDATIONS
Footing Boxes Set 0 20 28 71%
Piles Driven 0 88 160 55%
PRECAST YARD
Panels Cast 8 284 876 32%
Segments Cast 4 132 452 29%

PIER TABLES

= Pier 16E — Pour upper stems & diaphragm
Pier 15E — Place falsework for precast panels
Pier 14E — Install rebar in diaphragm
Pier 13E — Form soffit and stem walls
Pier 12E — Install falsework
Pier 11E — Install falsework

PIER COLUMNS

=  Pier 10E - Flood cell
Pier 09E — Place 2" lift pier concrete
Pier 08E — Install 2" lift pier steel
Pier 07E — Place 1" Lift pier concrete
Pier 06E — Install 1% lift pier steel

= Pier 05E — Fabricate bar reinforcing cage for 1 lift
FOUNDATIONS

=  Pier 07E — Pour footing top slab
Pier 06E — Install pile studs
Pier O5E — Install pile cages
Pier 04E — complete pile head connection welding
Pier 03E — Continue pile head connection welding
Pier 16W — Cut slots for pile head connections
Pier 15W — Continue initial pile clean out
Pier 14W — Drive and splice east side piles
Pier 13W — Drive and splice east side piles
Pier 12W — Complete Structure excavation and place rock bedding
Piers 06W — No work
Piers 11W, 12W — Cure bottom 1.5m lift concrete
Piers 03W, 04W- Cure bottom 1.5m lift of concrete and form exterior walls
PRECAST YARD (Stockton)

= 8 panels are scheduled to be cast next week

= 4 segments are scheduled to be cast next week



IREII N & BT § |

15 R __:_;_;_:;.1:'--:_._:&,
e THENE

PIER W2 STRUCTURES (04-0120C4) Pedro Sanchez / Leonard Fiji
Time Elapsed —86% Est. Date of Completion — May 26, 2004
Structure Work Completed — 68% Project Cost: $25M

STATUS OF WORK:

=  W2E: Form, place rebars and pour corbel
= W2W: Cure column concrete and set forms for second lift.

YBI SUBSTATION (04-0120G4) Beau Wrightson / Richard Duncan
Time Elapsed — 76% Est. Date of Completion — July 20, 2004
Completed — 67% Project Cost: $5.5M
STATUS OF WORK:

SUBSTATION

=  Continue Rough In Electrical
=  Continue Installing Electrical Conduits
=  Apply Anti-Graffiti Coat
=  Begin Form Stairs
= Install Unit Kitchen
= Install Plumbing Fixtures & Assec.
= Install Interior Light Fixtures
= Install Low Voltage System
UTILITY RELOCATIONS
CCO 17: Strip Forms Section A-A
CCO 17: Construction Section H-H R3 10+30 to MH’s
CCO 17: Place Concrete Section H-H R3 10+30 to MH
CCO 17: Backfill From Bent 48 to Bent 50

COAST GUARD ROAD RELOCATION (04-0120Q4) Beau Wrightson / Richard Duncan

Time Elapsed — 100% Est. Date of Completion — April 30, 2004
Complete — 96%

STATUS OF WORK:
= Metal beam guardrail at top of Soldier Pile Wall.
=  Pave parking lot, tennis court and roadway.



SOUTH-SOUTH DETOUR (04-0120R4) Ken Loucharich / John Walter
Time Elapsed — 0% Est. Date of Completion — July 30, 2005
Structure Work Completed — 0% Project Cost: $71M

Awarded Date: March 10, 2004
Contract Approval Date: March 24, 2004
First Working Date: April 9, 2004

E2-T1 Foundation For SASS (04-0120E4) Pedro Sanchez / Neil Locke
Time Elapsed — 0% Est. Date of Completion — May 11, 2007
Structure Work Completed — 0% Project Cost: $177.45M

Awarded Date: April 1, 2004
Contract Approval Date: April 7, 2004
First Working Date: April 22, 2004

COMPLETED PROJECTS

GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)  Project accepted — December 15", 2001 RE: Mark Woods
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